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Basis for Revised Financial Assurance Amount for the Plamwell TCRA 
Allied Paper, Inc /Portage Creek/Kalamazoo River Superfund Site 

Dear Mr Guier and Mr Griffith. 

The Administrative Order on Consent (AOC) for the Plamwell Time-Cntical Removal 

Action (TCRA) includes a provision allowing the Respondents (Kalamazoo River 

Study Group; KRSG) to reduce the amount of financial assurance to the estimated 

cost of the remaining work on the anniversary date of the Effective Date (February 

21). In light of this approaching anniversary and the fact that construction activities in 

the former Plainwell Impoundment are nearly complete, ARCADIS recommends that 

a proposal be submitted to United States Protection Agency (USEPA) in accordance 

with Section XXIX of the TCRA AOC to reduce the amount of financial assurance 

from $21 million (Section XXIX, TCRA AOC) to the total estimated cost of remaining 

activities. 
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Currently, construction activities for the Plamwell TCRA are ongoing Activities 

scheduled to be completed before the anniversary of the Effective Date (February 

21, 2009) include: 

• Excavation, solidification, transportation, and disposal of soil and sediment 

volumes identified in the Plainwell TCRA Design Report 

• Decommissioning of Staging Area 4N, Phase 1 and 2 Cofferdams, and the 

Water Control Structure (WCS) 

• Removal of the scour protection system associated with the WCS 

• Demobilization of all personnel, equipment, and materials 
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Construction activities expected to be completed after February 21, 2009 include: 

• Installation of wells for the groundwater monitonng program 

• Installation of a six-inch vegetated layer (topsoil) within Removal Area 13A, 
as well as the installation of specified restoration seeding, mulching, trees, 
and shrubs in Removal Areas 13A and 13B 

• Restoration activities including the placement of topsoil, restoration seed, 
and mulch within Staging Area 4N 

• Restoration maintenance activities as identified through the bank monitonng 
program 

Costs expected to be incurred after completion of construction activities include bank 
and vegetation monitonng and maintenance, exotic/mvasive species monitoring and 
control, groundwater monitonng, and reporting activities associated with monitoring 
activities 

The estimated remaining costs for activities after the anniversary of the Effective 
Date of the AOC are presented here, broken down by calendar year 
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February 22, 2009 - December 31, 2009 

January 1, 2010 - December 31, 2010 

January 1, 2011 - December 31, 2011 

Total 
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cjEstimate'dtCbst of Remainirig:Activities 
• :̂-:- • :r/:'K- - ' 'W-/: f̂:':̂ .̂-'̂ . : 

$671,000 

$151,000 

$151,000 

$973,000 
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ARCADIS recommends that the total financial assurance for the Plainwell TCRA be 
reduced to $973,000, which is the total estimated cost of remaining activities as of 
February 21, 2009. 

Sincerely, 

ARCADIS 

Michael J. Enckson, P E. 
Associate Vice President 

Copies 

L. Chase Fortenberry, Georgia-Pacific, LLC 
Steven Cook, Esq , Millennium Holdings, LLC 
J Michael Davis, Esq , Georgia-Pacific, LLC 
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